



*Agenda for 160th meeting of
Municipal Corporation Chandigarh*

Date : 21.12.2010

Time : 11.00 a.m.

Venue : Assembly Hall,

Municipal Corporation
New Deluxe Building, Sector -17E,
Chandigarh – 160017

AGENDA ITEM NO. 1

CONFIRMATION OF THE MINUTES OF 159th MEETING OF THE GENERAL HOUSE OF THE CORPORATION HELD ON 26.11.2010 AT 11.00 A.M. IN THE ASSEMBLY HALL OF THE MUNICIPAL CORPORATION CHANDIGARH.

AGENDA ITEM NO. 2

QUESTION/ANSWER

Question No.1 By Smt. Harjinder Kaur, Councillor

Question No.2 By Smt. Kamlesh, Councillor

Question No.3 By Smt. Harjinder Kaur, Councillor

AGENDA ITEM NO. 3

**Action taken report on the resolutions passed by the
General House of the Corporation.**

STATUS OF PENDING ESTIMATES APPROVED BY THE GENERAL HOUSE OF THE M.C. W.E.F.1.1.2007 TO 31.12.2009.

S.No.	Name of Estimate	Meeting No. / Date	Amount of Estimate (Rs. In lacs)	No. & Date of Admn. Approval	Status
1	Construction of Multi Level Parking facility on BOT basis.	114/ 21.03.07	Cost to be borne by Pvt. Agency.	Directions were issued by Chd. Admn. on 20.9.2007 to C.M.C to construction of Multilevel parking.	The work for construction of Multi Level Parking in Sector 17 behind Dr.Sahib Singh showroom has been allotted to M/s SPML,New Delhi on BOT basis on 27.9.2007. The drawings for Multi Level Parking along with commercial portion have been approved by C.A.U.T. on 7.1.2009. The site was partially handed over to the agency on 13.3.2009 and remaining part was handed over on 7.9.2010 after removing all the encumbrances, but the agency did not start the work. The agency was issued notice on 15.11.2010 and 2.12.2010 for settling pending issues within the ambit of various provisions in Concession Agreement in the interest of work. Reply is awaited from SMPL.
2	Construction of 3 rd , 4 th & 5 th floor on the New Deluxe Building (MC) Office, Sec 17	118/ 30.07.07	529.00	290 10.9.07	Concurrence of planning to the Architectural drawings was sent to the o/o C.A.U.T. for issuing construction drawings. However, C.A.U.T. has asked for structure feasibility of this building for which matter has been referred to centre of Computation Engineering (PEC) for structural feasibility, study and report . The structure feasibility could not be supplied by them on the plea that structure design of existing building be supplied to them, same was requested from Engg. Deptt. U.T. which was not available with them and earlier design was carried out by Punjab Engineering College. Now Centre of Computational Engineering, PEC has been requested to issue structure feasibility and Engineering advices of the building, likely to be received by 26.12.2010 as informed by the CCE, PEC.

S.No.	Name of Estimate	Meeting No. / Date	Amount of Estimate (Rs. In lacs)	No. & Date of Admn. Approval	Status
3	Improvement/Up gradation of existing infrastructure and regulation of vehicular traffic flow in the Motor Market, Manimajra	119 /31.08.2007	546.58	326 8.10.2007 -do- 357 6.11.2007	<p>Detail of works as below:</p> <p>i) Construction of parking with flexible pavement in Motor Market Manimajra. (Rs. 200.04 lac) : Work completed.</p> <p>ii) Construction of parking with Rigid pavement in Motor Market, Manimajra, Chandigarh. : Tender was called on 16.11.2007, but tender not accepted being single tender and to ascertain justification of tenders. Tender reinvited on was due for 27.8.2009. Single tender received. It was decided by the competent authority to reframe the estimate on DSR basis and accordingly revised estimate framed and was got approved on 8.4.2010. Tender invited on 15.7.10, only single tender was received and it was cancelled. Again tender was reinvited. Tender received on 20.9.2010 and Work allotted on 20.10.2010. Work could not be started as there was encroachments by mechanic/vendor and same were remove on 8.12.2010 and area has been cordoned off, now work has been started by agency. (Rs. 284.16 lac)</p> <p>iii) Augmentation of street lighting at Motor Market, Manimajra. (Rs. 62.38 lac) : The work at Sr. No. (iii) i.e street lighting stands allotted and is in progress. The work on the side of flexible pavement is near completion and balance work shall be completed simultaneously with the civil work.</p> <p>Likely date of completion : 31.12.2011</p>

S.No.	Name of Estimate	Meeting No. / Date	Amount of Estimate (Rs. In lacs)	No. & Date of Admn. Approval	Status
4	Rough cost estimate for improvement & development of existing infrastructure in Sector 17 A & B, Chandigarh.	125/28.1.08	414.83	57 11.3.2008	Work allotted to M/s A.K. Sood on 12.10.09 some work was executed by the agency, later on due to cement scam, the work of agency was rescinded. Subsequently, some of work was undertaken through departmental labour and tender for remaining work was invited and work has been allotted to contractual agency and work of agency is going on. Likely date of completion :31.5.2011
5	Augmentation of street light from Purv Marg to Railway Station Road, Indl. Area Ph-I, Chandigarh.	125/28.1.08	39.30	308 1.11.08	Work allotted. 50% work completed and balance work in progress. Likely date of completion : 31.3.2011
6	Rough Cost estimate for widening of V-6 road, Sector 8-A,B&C, Chandigarh.	126/27.2.08	110.31	77 8.4.08	Work allotted. 80% work done and balance work in progress. The work is likely to be completed by 31.3.2011
7	Rough Cost estimate for widening of V-6 road, Sector 15-A,B,C & D, Chandigarh.	126/27.2.08	137.49	77 8.4.08	Work allotted. 70% work done and balance work in progress. Likely date of completion : 30.4.2011
8	Rough cost estimate for widening of V-5 road and P/F PCC tiles on footpath in Sector 15 A,B,C &D, Chandigarh.	127/28.3.08	175.00	101 7.5.08	Work completed.
9	Widening of V-5 road in Sector 39-A,B,C & D, Chandigarh.	127/28.3.08	70.90	101 7.5.08	Work completed.
10	Rough cost estimate for providing and laying 25 mm thick SDBC on internal road of Dadumajra Colony, Chandigarh.	127/28.3.08	116.14	101 7.5.08	Work allotted. Due to difficult site conditions and due to acute shortage of road material on closure of quarries, the desired progress is not being achieved. The notice of imposing penalty has been issued. Likely date of completion: 30.6.2011.

S.No.	Name of Estimate	Meeting No. / Date	Amount of Estimate (Rs. In lacs)	No. & Date of Admn. Approval	Status
11	Rough cost estimate for widening of V-5 road in Sector: 33 A,B,C & D, Chandigarh.	127/28.3.08	56.32	101 7.5.08	Work allotted. 70% widening work done and balance work could not be taken due to non shifting of E.I by Electricity Department U.T.. Matter is being pursued constantly. Likely date of completion : 31.3.2011
12	Rough cost estimate for conversion of Janj Ghar/Community Centre into Community Club Sector-47, Chandigarh.	128/30.4.08	141.00	112 23.5.08	Work allotted and in progress. Likely date of completion : 30.6.2011
13	Widening and strengthening of road from Purv Marg to Railway Station Road Chd.	130/30.6.08	197.57	308 11.11.2008	Work completed.
14	Rough cost estimate for manufacturing, supplying and fixing of multiplay system in various gardens/green belts in different sectors of Chandigarh.	131/28.7.08	82.93	274 15.9.08	Work completed.
15	Recast estimate for widening and strengthening of interior roads in Industrial Area, Phase-I, Chandigarh for Block-A,B, C & D, a) Recast estimate for widening and strengthening of group of internal roads in Industrial Area, Phase-I (Block-A), Chd. (Rs. 569 lacs) b) Recast estimate for widening and strengthening of group of internal roads in Industrial Area, Phase-I (Block-B). (Rs. 258 lacs) c) Recast estimate for widening and strengthening of group of internal roads in Industrial Area, Phase-I, Chandigarh for Block- C&D (Rs. 344 lacs)	131/28.7.08	1171.00	308 11.11.08	Work allotted a) 90% work done and is in progress. Likely date of completion : 31.1.2011 b) 50% work done but balance work held up due removal of trees and electy poles. Likely date of completion : 30.3.2011 c) 50% work done but balance work held up due removal of trees and electy poles. Likely date of completion : 30.3.2011

S.No.	Name of Estimate	Meeting No. / Date	Amount of Estimate (Rs. In lacs)	No. & Date of Admn. Approval	Status
16	Widening V-4 road and providing and fixing of interlocking paver blocks in Sector 7, Chandigarh.	132/29.8.08	49.13	282 24.09.08	Work completed.
17	Construction of Hall in ground floor, lobby, dormitory, mini conference hall in first floor and renovation of existing Community Centre Building, Sector 8 B	132/29.8.08	74.12	282 24.09.08	Work allotted.50% work done and balance work in progress. Likely date of completion : 30.3.2011
18	Rough cost estimate for construction of internal road in J&K Colony, Sector 25	132/29.8.08	103.00.	282 24.09.08	Work upto WBM level completed since last one year but carpeting work allotted to agency could not be taken up as encroachments removed, SWD pipeline laid, telephone and electricity lines laid which damaged surface. Due to above said circumstances, agency left the work and work was rescind. For carpeting work, tender reinvited, but no tender received and now due on 21.12.2010. Likely date of completion : Work will be executed within 9 months after allotment
19	Rough cost estimate for widening and strengthening of main road from mandir to Railway Line (Khandolia Oil Mill) Industrial Area, Phase II, Chandigarh.	132/29.8.08	174.14	286 29.09.08	Work allotted, but work delayed due to shifting of electrical poles and cutting of trees. Likely date of completion : 31.3.2011
20	Additions and renovation of existing community centre building Sector-16, Chandigarh.	133/29.9.08	44.06	302 31.10.08	Work allotted and in progress. Likely date of completion : 31.5.2011
21	Construction of Community Centre building in Sector 39-D, Chandigarh. (1st storey)	133/29.9.08	39.58	302 31.10.08	DNIT approved on 22.12.2009. Tender invited on 27.1.10, 26.3.10, 18.6.10, 14.7.10, 23.7.10, 9.8.10, 27.9.10, 3.11.10, but no tender received and being reinvited. Target date : Work will be completed within twelve months after the allotment.

S.No.	Name of Estimate	Meeting No. / Date	Amount of Estimate (Rs. In lacs)	No. & Date of Admn. Approval	Status
22	Rough cost estimate for widening and strengthening of main road from District Industries Centre to Fire Station Industrial Area Phase-II, Chandigarh.	133/29.9.08	85.28	301 30.10.2008	Work completed.
23	RCE for construction of road on backside of Maulijagan complex.	133/29.9.08	40.59	301 30.10.2008	Work completed.
24	RCE for providing and fixing of MS flat railing over brick toe wall to encircle the areas to be developed in Maulijaran colonies by the Horticulture Wing of Municipal Corporation, Chandigarh as parks.	133/29.9.08	44.75	301 30.10.2008	Work completed.
25	Rough cost estimates for widening of V-6 road in Sector-7 B&C	136/31.12.08	67.36	59 4.2.09	Work completed.
26	Rough cost estimate for P/L 25mm thick SDBC on V-6 roads in Sector 44-A	136/31.12.08	68.41	59 4.2.09	Work completed.
27	Construction of community parking in front of village Burail between tubewell to saw mill and providing & fixing 60mm interlocking paver along phirni road berm between Saw mill to Govt. Primary School Village Burail.	136/31.12.08	70.15	60 4.02.09	Work completed.
28	Rough cost estimate for widening of V-5 road and providing and fixing PCC tiles in berm, Sector-11, Chandigarh.	136/31.12.08	167.13	59 4.2.09	Work completed.
29	Deposit estimate for construction of RCC trenches for laying of 33KV, 11KV and L.T. cables for construction of multistory parking in Sector 17	136/31.12.08	137.00	59 4.2.09	Work completed.
30	Widening and recarpetting of back service road behind showrooms No.801 to 867, Shivalik Enclave, Manimajra.	136/31.12.08	50.57	60 4.02.09	Work completed.
31	Estimate for P/F 60mm thick paver blocks for pedestrian pathway along V-6 road around various parks in Sector – 30-A, 30-B, 27-B, 28-A & 28-C, Chandigarh.	136/31.12.08	108.58	60/4.2.09.	Work allotted. 40% work completed and balance work in progress. Likely date of completion : 30.6.2011

S.No.	Name of Estimate	Meeting No. / Date	Amount of Estimate (Rs. In lacs)	No. & Date of Admn. Approval	Status
32	Widening of main road and providing paver blocks footpath over road berm in Vikas Nagar Maulijagan.	136/31.12.08	41.54	60/4.2.09	Work completed.
33	RCE for widening of V-4 road in Sec. 41.	138/27.1.09	47.87	80/26.2.09	Work completed.
34	RCE for stg. of roads in front of Industrial Plot No. 275-401 alongwith paver blocks footpath of Industrial Area Phase-II. Chd.	138/27.1.09	254.24	81/26.2.09	Work allotted in August 2010 and is in progress Likely date of completion : 30.6.2011
35	RCE for stg. and carpeting of roads in front of plot No. 802-843 Marla Industrial plots near Railway Line along with paver footpath at Industrial Area Phase-II, Chd.	138/27.1.09	127.65	81/26.2.09	Work completed.
36	RCE for P/F paver blocks pavement at Motor Market Sec. 48.	138/27.1.09	35.70	81/26.2.09	Work completed.
37	RCE for widening of V-5 Road in Sector – 22-C.	141/29.5.09	59.34	132/30.6.09	Work completed.
38	RCE for construction of community centre in Sec. 22-B.	141/29.5.09	191.04	132/30.6.09	Work allotted on 15.1.2010. 20% work completed and balance work in progress, as it took time for axing of tree. Likely date of completion : 31.8.2011
39	RCE for P/L 25mm thick SDBC on V-6 road in Sec. 44-B.	141/29.5.09	52.41	132/30.6.09	Work completed.
40	RCE for Construction of community centre in Reh. Colony Dadumajra.	141/29.5.09	113.00	132/30.6.09	Work allotted. Structure work completed. Finishing work in progress. Likely date of completion: 31.8.2011

S.No.	Name of Estimate	Meeting No. / Date	Amount of Estimate (Rs. In lacs)	No. & Date of Admn. Approval	Status
41	RCE for P/L 25mm thick SDBC on V-6 road Sec. 32-D.	141/29.5.09	40.51	-	Work completed.
42	RCE for stg. of V-4 road alongwith paver footpath Sec. 49.	142 nd (Adj.) 31.7.09	84.29	189/24.9.09	Work completed.
43	RCE for widening and carpeting of V-5 road in Sector 49 A & B alongwith paver blocks footpath, Chd.	142 nd (Adj.) 31.7.09	93.04	189/24.9.09	Work allotted. Work upto WBM completed, carpeting work allotted, but agency did not start the work due to shortage of material. Likely date of completion : 30.3.2011
44	RCE for widening and carpeting of V-6 road Sec. 49 A & B.	143/31.7.09	39.72	234/13.11.09	Work completed.
45	P/F 60mm thick paver blocks around the parks in Sector 44 A,B,C & D.	143/31.7.09	184.71	185/18.9.09	Work allotted in August 2010 for 9 months and is in progress. Likely date of completion : 31.5.2011
46	RCE for P/L 25mm thick SDBC on existing parking and laying chequered tiles on I-land between parking and V-4 road in Sector – 21.	143/31.7.09	38.62	185/18.9.09	Work completed.
47	RCE for P/L 40mm thick A.C. on V-4 road Sector – 16.	143/31.7.09	42.70	185/18.9.09	Work completed.
48	RCE for construction of community centre in Milk colony Dhanas	143/31.7.09	113.00	185/18.9.09	Work allotted. Foundation work completed. Structure work in progress. Likely date of completion : 31.12.2011
49	RCE for stg. and recarpetting of entry road to Ram Darbar on V-5 road from Indl. Area Phase-II side upto community centre in Ram Darbar, Chandigarh.	143/31.7.09	38.82	195/5.10.09	Work completed.

S.No.	Name of Estimate	Meeting No. / Date	Amount of Estimate (Rs. In lacs)	No. & Date of Admn. Approval	Status
50	RCE for providing rigid pavement along the road below railway line bridge in Indl. Area Phase-I, Chd.	143/31.7.09	44.57	195/5.10.09	<p>Revised Estimate got approved from the House in its 153rd meeting held on 21.5.2010. . Tender have been invited 3 times on 6.9.10, 20.9.10, 1.10.10, but no tender received. Only single agency participated and tender reinvited and due to 15.12.2010. Now tender received and under process.</p> <p>Target date : Work will be completed within five months after allotment of work.</p>
51	RCE for recarpeting of Mata Mansa Devi Road (Main Bazar to Water Works) Manimajra, Chandigarh.	143/31.7.09	42.45	195/5.10.09	<p>Work allotted The work could not stated due to execution of work by HUDA of laying of sewer line which has not been complted. Therefore, work has been started and will be completed by 31.1.2011</p> <p>Likely date of completion : 31.1.2011.</p>
52	RCE for stg./carpeting of main road in Ram Darbar, Chd.	143/31.7.09	86.64	195/5.10.09	Work completed.
53	RCE for P/F 60mm thick interlocking paver blocks on road berm of Indira Colony, Manimajra.	143/31.7.09	96.99	195/5.10.09	<p>Work allotted, delayed due to encroachments, but now work in progress and 50% work completed.</p> <p>Likely date of completion : 30.6.2011</p>
54	RCE for widening of internal roads alongwith paver footpath in Sector 48 A,B C & D.	143/31.7.09	98.26	195/5.10.09	<p>Work allotted. Work in progress.</p> <p>Likely date of completion : 30.5.2011</p>

S.No.	Name of Estimate	Meeting No. / Date	Amount of Estimate (Rs. In lacs)	No. & Date of Admn. Approval	Status
55	RCE for construction of community centre in Sector – 27.	143/31.7.09	113.00	195/5.10.09	<p>Work allotted. Work could not be started due to vigilance enquiry and after getting clearance from the Vigilance Deptt. U.T., drawing from C.A.U.T. has been received but there is a big pipe tree existing on the ground and the permission was not acceded from competent authority for removal of same. Therefore, now requested to C.A.U.T. for issuing revised drawings by shifting location of construction of community centre within the campus which has been received and realignment has been given to agency for construction.</p> <p>Target date : Work will be completed within twelve months after the allotment.</p>
57	RCE for purchase of two nos. Excavator-cum-loader for use in Road Wing of M.C.	144/31.8.09	44.60	231/13.11.09	Work completed
58	RCE for recarpetting of V-5 road in Sector – 16, A,B,C & D and widening of part stretch near entries from Madhya Marg and V-3 road near Cricket Stadium.	144/31.8.09	44.93	231/13.11.09	Work completed.
59	RCE for widening of parking area in front of booth No. 122-123 Sector – 40-C and P/L 25mm thick SDBC in parking of market Sector 40 C & D.	145/29.9.09	39.78	233/13.11.09	Work completed.
60	RCE for P/L 60mm thick paver blocks around parks in Sector – 33 A,B C & D.	146 /30.10.09	90.69	244/7.12.09	<p>Work allotted. Work in progress.</p> <p>Target dated : 30.1.2011</p>
61	RCE for providing and fixing 60mm thick paver blocks footpath both side along V-5 road in Sector – 47.	146 /30.10.09	42.08	242/7.12.09	<p>Work allotted to M/s A.k. Sood and rescinded. Now the work has been reallocated. 70% work completed.</p> <p>Likely date of completion : 31.3.2011</p>

S.No.	Name of Estimate	Meeting No. / Date	Amount of Estimate (Rs. In lacs)	No. & Date of Admn. Approval	Status
62	RCE for P/L 25mm thick SDBC on V-6 roads in Sector 22-B.	146 /30.10.09	44.82	244/7.12.09	Work completed.
63	RCE for P/L 60mm thick paver blocks around parks in Sector 20 C & D.	146 /30.10.09	37.11	244/7.12.09	DNIT under process, but kept pending because of tender of widening V-6 roads is under process. Target date : Work will be completed within six months after the allotment.
64	RCE for P/F 60mm thick paver blocks around parks in Sector 18 B, C & D.	147/30.11.09	39.08	22/25.1.2010	Work allotted. Work in progress. Target dated : 30.1.2011
65	RCE for construction of cement concrete roads (phirni road) around village Hallomajra.	147/30.11.09	45.85	17/25.1.2010	The work stands rescinded as the agency refused to start the work and his earnest money forfeited. Since the scope of work has been changed from cement concrete to providing and laying asphaltic concrete for which estimates has been got approved in the month November, 2010. Tender invited on 10.12.10, but no tender received hence being reinvited and is due for 24.12.2010. Target date : Work will be completed within six months after the allotment.
66	RCE for stg. of V-4 road alongwith paver footpath Sector – 51.	147/30.11.09	73.58	22/25.1.2010	Work completed.
67	RCE for widening of V-6 road in Sector – 11.	147/30.11.09	141.37	22/25.1.2010	Work allotted. But work could not be started due to non shifting of electricity poles. Likely to be started shortly. Target dated : 30.4.2011
68	RCE for widening of V-5 road Sector – 9 and P/F PCC tiles on road berm.	147/30.11.09	62.70	22/25.1.2010	Work completed.

S.No.	Name of Estimate	Meeting No. / Date	Amount of Estimate (Rs. In lacs)	No. & Date of Admn. Approval	Status
69	RCE for widening, strgthening of parking and road around parking including providing and fixing paver blocks in Sector – 7.	148/24.12.09	39.84	36/11.2.2010	Widening work completed. Carpetting for tender under process. Target date: Work will be completed within six months after the allotment
70	RCE for widening of V-4 road and providing and fixing 60mm thick interlocking paver blocks on footpath in Sector – 8, A & B.	148/24.12.09	52.15	36/11.2.2010	Widening and paver blocks work completed. Tender for carpeting work under process. Target date: Work will be completed within six months after the allotment

E.E.Roads Divn. 1 M.C.

E.E.Roads Divn. 2 M.C.

E.E.Roads Divn. 3 M.C.

S.E.(B&R).M.C.

ACTION TAKEN REPORT ON THE MINUTES OF THE GENERAL HOUSE OF W.E.F. 1.1.2010 TO 31.10.2010.

Sr.No.	Name of Estimate	Meeting No. & Date.	Amount of Estimate (Rs. in lacs)	Status
1	Rough cost estimate for widening of V-6 road of Sector 34 C & D.	150 th /29.1.2010	59.32	Work allotted in September 2010 with a time limit of 6 months, but work could not be started due to shortage of material. Target dt: Work will be completed within six months on availability of material.
2	RCE for providing and fixing 60mm thick interlocking paver on road berm of internal roads of Vikas Nagar, Maulijagan.	150 th /29.1.2010	36.94	Work allotted and in progress. Work could not be completed due to non availability of material due closure of quarries. Target dt: Work will be completed within six months on availability of material.
3	RCE for construction of 1st floor of community centre in Modern Housing Complex, Manimajra.	150 th /29.1.2010	48.09	Tender invited 9 times (30.8.10, 10.9.10, 24.9.10, 11.10.10, 21.10.10, 29.10.10, 9.11.10,, 22.11,10, 1.12.10, 13.12.10) but not tender received and now reinvited and is due for 24.12.10. Target dt : Work will be completed within six months after the allotment.
4	RCE for construction of 1 st floor of community centre in pocket No. 7 Manimajra.	150 th /29.1.2010	48.09	Tender invited 9 times (26.8.10, 10.9.10, 24.9.10, 11.10.10, 21.10.10, 29.10.10, 9.11.10,, 22.11,10, 1.12.10, 13.12.10) but not tender received and now reinvited and is due for 24.12.10. Target dt.: Work will be completed within six months after the allotment.

Sr.No.	Name of Estimate	Meeting No. & Date.	Amount of Estimate (Rs. in lacs)	Status
5	RCE for widening of V-5 road in Sector 43 A & B, Chandigarh.	150 th /29.1.2010	57.42	Work allotted. Work could not be started due to non availability of material on closure of quarries. Target dt : Work will be completed within nine months after availability of material.
6	RCE for widening of V-6 road in Sector 47-C, Chandigarh.	150 th /29.1.2010	70.61	Work allotted and widening work in progress. 70% work completed. Target dt : 28.2.2011
7	RCE for construction of Mahila Bhawan Sector – 38, Chandigarh.	150 th /29.1.2010	1291.53	Work allotted. Structural drawings awaited from CCE, PEC. Target dt: 30.9.2012
8	RCE for widening of V-5 road and P/F 60mm thick paver blocks on footpath in Sector – 42, Chandigarh.	150 th /29.1.2010	96.39	Work allotted. Work could not be started due to non-availability of material on closure of quarries. Target dt : Work will be completed within nine months after availability of material..
9	RCE for P/L 25mm thick SDBC in parking area on V-4 road Sector 35.	151 st /19.2.2010	42.41	Tender under process. Tender case submitted to CEMC on 8.12.2010. Target dt: Work will be completed within six months after its allotment.
10	Construction of rigid pavement in Motor market Manimajra.	151 st /19.2.2010	357.90	Tender was called on 16.11.2007, but tender not accepted being single tender and to ascertain justification of tenders. Tender reinvited on was due for 27.8.2009. Single tender received. It was decided by the competent authority to reframe the estimate on DSR basis and accordingly revised estimate framed and was got approved on 8.4.2010. Tender invited on 15.7.10, only single tender was received and it was cancelled. Again tender was reinvited. Tender received on 20.9.2010 and Work allotted on 20.10.2010. Work could not be started as there was encroachments by mechanic/vendor and same were remove on 8.12.2010 and area has been cordoned off, now work has been started by agency. Target dt:31.12.2011

Sr.No.	Name of Estimate	Meeting No. & Date.	Amount of Estimate (Rs. in lacs)	Status
11	Construction of stainless steel bus queue shelter at Bus Stand Manimajra, Chandigarh.	151 ST /19.2.2010	71.62	Tender under process and submitted to CEMC on 7/12/2010. Target dt: Work will be completed within six months after its allotment.
12	RCE for construction of community centre Sector 48-C, Chandigarh.	151 ST /19.2.2010	602.00	Work allotted in December 2010 with a time limit of 18 months. Target dt: 30.6.2012
13	RCE for widening of V-6 road and P/F 60mm thick paver blocks around various parks in Sector 43- A & B.	151 ST /19.2.2010	43.22	Work allotted. Work could not be started due to non-availability of material on closure of quarries. Target dt : Work will be completed within nine months after availability of material.
14	RCE for widening and carpeting of V-6 roads in Sector 31-D, Chd.	151 ST /19.2.2010	40.40	Work allotted in August 2010, but work did not start due to shortage of material. Target dt : Work will be completed within nine months after availability of material.
15	RCE for widening & stg. Of internal roads in front of # 489-1066 (marla plot in industrial area Phase-II).	151 ST /19.2.2010	297.71	Work allotted for carpeting. Tender for widening work invited and is due for 21.12.2010. Target dt: Work will be completed within six months after its allotment.
16	RCE for widening of V-6 road in Sector 47 A & B.	151 ST /19.2.2010	38.04	Work allotted in September 2010, work could not started due to shortage of material. Penalty imposed. Target dt : Work will be completed within six months after availability of material.
17	RCE for widening and carpeting of V-6 roads Sec. 35-C.	151 ST /19.2.2010	66.60	Work allotted for widening work. Tender for carpeting work invited. Target dt: Work will be completed within six months after its allotment.

Sr.No.	Name of Estimate	Meeting No. & Date.	Amount of Estimate (Rs. in lacs)	Status
18	RCE for widening and carpeting of V-5 road along with paver blocks footpath in Sector 51.	152 nd /26.3.2010	94.60	Work allotted in September 2010 for widening but agency not started work due to shortage of work, penalty imposed. Target dt: Work will be completed within six months on availability of material.
19	RCE for widening and carpeting of V-6 road of Sector 51-A.	152 nd /26.3.2010	76.79	Work allotted in October 2010 with a time limit of 6 months, for widening but agency not started work due to shortage of material. Target dt: Work will be completed within six months on availability of material.
20	RCE for P/F 60mm thick paver blocks on berms around balance parks in Sector – 19, Chandigarh.	152 nd /26.3.2010	40.87	Work allotted in October 2010. Target dt: 31.3.2011
21	RCE for P/F 60mm thick paver blocks around the parks in Sector 45 A, C & D.	152 nd /26.3.2010	38.24	Work allotted in September 2010 with a time limit of 6 months. Target dt: 31.3.2011
22	RCE for widening and P/L 25mm thick SDBC on internal roads of Ram Darbar Phase- II.	152 nd /26.3.2010	74.79	Work allotted in the month of July, 2010. Work could not be completed due to non availability of material due closure of quarries. Target dt : Work will be completed within nine months after availability of material.
23	RCE for concrete flooring in streets of Ram Darbar Phase-I, Chd.	152 nd /26.3.2010	121.64	Work was allotted on 7.10.2010, but the agency refused to do work, therefore the work was rescinded and earnest money of agency forfeited. Revised estimate framed for construction of bituminous road. Tender invited and due for 22.12.2010. Target dt : Work will be completed within nine months after availability of material.

Sr.No.	Name of Estimate	Meeting No. & Date.	Amount of Estimate (Rs. in lacs)	Status
24	RCE for widening of V-6 road in Sector 40-A.	152 nd /26.3.2010	127.04	Tender invited/reinvited on 15.9.2010, 7.10.10, 18.10.10, & 26.10.10 but no tender received. DNIT now split up and send to CEMC on 16.12.2010. Target dt: Work will be completed nine months after allotment of work
25	RCE for widening of V-6 roads in Sector 40-C.	152 nd /26.3.2010	102.20	Work allotted. Work could not be expedited due to non availability of material on closure of quarries. Target dt : Work will be completed within nine months after availability of material in abundance.
26	RCE for widening of V-5 road in Sector 36 A, B C & D.	152 nd /26.3.2010	95.07	Work allotted. Work could not be started due to non-availability of material on closure of quarries. Target dt : Work will be completed within nine months after availability of material.
27	RCE for widening of V-5 road in Sector 24 A,B C & D.	152 nd /26.3.2010	97.84	Tender for widening work reinvited and received on 14.12.2010 and is under process. Target dt: Work will be completed nine months after allotment of work
28	Widening and stg. Of road from Bhushan factory to Plot No. 212 in Industrial Area Phase- I, Chd.	152 nd /26.3.2010	89.31	Work allotted in the month of August 2010, but could not be started due to encroachments, as it has been noticed that jhuggies are coming in biometric survey, as such work could not be taken in hand.
29	RCE for widening of V-5 road in Sector 23-A,B C & D.	152 nd /26.3.2010	63.18	Tender for widening work invited/reinvited on 13.9.10, 30.9.10, 14.10.09, 5.11.10, and on 9.12.2010 but no tender received and being reinvited. Target dt: Work will be completed nine months after allotment of work

Sr.No.	Name of Estimate	Meeting No./Date.	Amount of Estimate (Rs. in lacs)	Status
30	RCE for development of green belt in Sector 41.	152 nd /26.3.2010	74.99	Tender invited but no tender received. Tender split and invited ,due for 21.12.2010. Target dt Work will be completed within nine months after allotment of work
31	RCE for construction of community centre in Rehabilitation colony Palsora Sector – 56.	152 nd /26.3.2010	109.00	Tender invited on 30.8.10, 16.9.10, 8.10.10, 5.11.10, but no tender received. Demolition drive being planned for removal of 400-500 jhuggies. Target dt Work will be completed within twelve months after allotment of work
32	RCE for construction of community centre in Sector 49-C.	152 nd /26.3.2010	254.42	Tender received and under process. Target dt: Work will be completed within six months after allotment of work.
33	Widening and carpeting of V-5 road in Sector – 50.	152 nd /26.3.2010	102.68	Work allotted in the month of August 2010 and in progress. Target dt : 30.9.2011
34	RCE for P/F 60mm thick paver blocks on V-5 road on both side in Sector 23 –A,B,C & D.	153 rd (adj.) 21.5.2010	38.57	Work allotted but will be executed after widening of road Target dt: Work will be completed nine months after widening of road.

Sr.No.	Name of Estimate	Meeting No./Date.	Amount of Estimate (Rs. in lacs)	Status
35	RCE for P/F 60mm thick paver blocks on both side of V-5 road in Sector – 24.	153 rd (adj.) 21.5.2010	68.92	Work allotted but will be executed after widening of road Target dt: Work will be completed nine months after widening of road.
36	Strengthening and recarpetting of V-5 rod in Sector 27 A & B.	153 rd (adj.) 21.5.2010	54.47	Work allotted vide No. 5193 dt. 3.8.2010, 95% work done . Target dt: 31.1.2011
37	Strengthening and recarpetting of V-5 road in Sector 27 C & D.	153 rd (adj.) 21.5.2010	69.25	Work allotted on 30.7.2010 and in progress and 95% work completed. Target dt: 31.1.2011
38	RC E for widening of V-6 roads of Sec. 35 A & B.	153 rd (adj.) 21.5.2010	65.49	Work allotted Target dt:30.6.2011
39	RCE for extension of community centre at Sector 44-B.	153 rd (adj.) 21.5.2010	57.14	Work allotted in the month of November 2010. Target dt: 30.9.2011
40	RCE for widening and stg. of V-5 road in front of Petrol Pump from V-3 road Sec. 31, Indl. Area to National Highways at Industrial Area Phase - II	153 rd (adj.) 21.5.2010	303.48	Tender for widening on 2.12.2010 and under process. Target dt 30.6.2011
41	RCE for widening and carpeting of V-6 roads in Sector – 20-C.	153 rd (adj.) 21.5.2010	87.12	Tender reinvited and is due for 16.12.2010 Target dt.: Work will be completed with nine months after allotment.
42	RCE or P/L 25mm thick SDBC on V-6 roads in Sector 16-A, B C & D.	153 rd (adj.) 21.5.2010	50.35	Work allotted in September, 2010 for a period of 6 months. Target dt:31.12.2011

Sr.No.	Name of Estimate	Meeting No./Date.	Amount of Estimate (Rs. in lacs)	Status
43	RCE for P/F 60mm thick paver blocks on both side of V-5 road Sec. 36.	153 rd (adj.) 21.5.2010	63.72	Work allotted but will be executed after widening of road Target dt: Work will be completed within nine months after allotment of work
44	RCE for widening and carpeting of V-6 road in Sector 40.-D. (Upto 1st coat)	153 rd (adj.) 21.5.2010	69.85	Tender invited/reinvited on 8.9.10, 27.9.10, 14.10.10, 12.11.10, 29.11.10, and now due for 16.12.10. Target dt: Work will be completed within nine months after allotment of work
45	RCE for widening and recarpetting of V-6 road in Sector 40-B. (Upto surface dressing)	153 rd (adj.) 21.5.2010	69.76	Tender invited/reinvited on 21.9.10, 4.10.10, 19.10.10, 12.11.10, and is due for 16.12.10. Target dt: Work will be completed within nine months after allotment of work
46	Construction of shopping centre at Vikas Nagar Maulijagan.	153 rd (adj.) 21.5.2010	473.33	DNIT under process. Target dt: Work will be completed within nine months after allotment of work
47	Providing rigid pavement along the road leading from Purv Marg to Railway Station Road in Indl. Area Phase-I, Chd. (Below Railway Bridge).	153 rd (adj.) 21.5.2010	63.38	Revised Estimate got approved from the House in its 153 rd meeting held on 21.5.2010. . Tender have been invited 3 times on 6.9.10, 20.9.10, but on 1.10.10, only single agency participated, therefore, tender was reinvited which received 15.12.2010 and is under process. Target date : Work will be completed within five months after allotment of work.
48	Recarpetting of passing through Fire Station and Raen Basera in Pocket No. 2 & 3.	153 rd (adj.) 21.5.2010	64.65	Work allotted, 75% work completed. Target dt 31.3.2011

Sr.No.	Name of Estimate	Meeting No./Date.	Amount of Estimate (Rs. in lacs)	Status
49	Widening of V-5 road in Sector 28 A & B.	153 rd (adj.) 21.5.2010	64.90	Work allotted vide no. 6072 dt. 30.8.2010 but could not be started due to trees/electricity poles are removed. Target dt: 30.4.2011
50	Widening of V-5 road in Sec. 28 C & D.	153 rd (adj.) 21.5.2010	79.87	Work allotted vide No. 6278 dt. 6.9.2010 but could not be started due to trees/electricity poles are removed. Target dt: 30.4.2011
51	Recarpetting of parking in Shivalik Enclave Manimajra.	153 rd (adj.) 21.5.2010	81.82	Work allotted vide No. 6559 dt. 14.9.10 But work could be started due to non availability of material due to closure of quarries. Target dt. : Work will be completed within nine months after availability of material.
52	Widening and carpeting of roads of Shivalik Enclave, Manimajra.	153 rd (adj.) 21.5.2010	84.46	Tender invited 6 times on 17.8.10, 13.10.10, 25.10.10, 3.11.10, 18.11.10, 29.11.10 but no tender received but now reinvited and is due for 20.12.2010. Target dt. : Work will be completed within nine months after availability of material.
53	P/L 40mm thick bituminous concrete on V-4 road from Municipal Corporation office to Fire Station in Sector – 17, Chandigarh.	154 th /30.6.2010	51.00	Work completed.
54	Development of Valley of Animal Park in Sector 49 C & D, Chandigarh.	154 th /30.6.2010	248.98	Work allotted. Target dt. : 30.6.2011
55	P/F 40mm thick paver blocks back side of market in Sector 40 C & D, Chandigarh and in front of market in Sector – 39.	154 th /30.6.2010	40.79	Tender invited/reinvited on 6.9.10, 27.9.10, 14.10.10, 25.11.10, 10.12.10, but no tender received. Hence being reinvited. Target date : Work will be completed within six months from the date of allotment.

Sr.No.	Name of Estimate	Meeting No./Date.	Amount of Estimate (Rs. in lacs)	Status
56	Development of greenbelt in Sector 39 A & B.	154 th /30.6.2010	40.91	Tender invited/ reinvited on 13.9.10, 27.9.10, 14.10.10, 25.11.10, but no tender received. Hence being reinvited. Target date : Work will be completed within six months from the date of allotment.
57	P/L 40mm thick Bituminous concrete on road and parking between Police Station, District Court and V-4 road to Bus Stand road in Sec. 17.	154 th /30.6.2010	77.90	Tender received and under process. Tender case send to CEMC on 7.12.2010 Target dt. Work will be completed within six months from the date of allotment.
58	P/F 60mm thick paver blocks around parks in Sector 34 C & D.	154 th /30.6.2010	66.24	Work allotted Target dt. : 30.6.2011
59	Widening and carpeting of V-6 road in Sector 9-C.	154 th /30.6.2010	48.66	Tender was invited and due for 8.12.2010 but no tender received hence tender to be reinvited. Target dt. Work will be completed within six months from the date of allotment.
60	Widening and carpeting of V-4 road in Sector 34.	154 th /30.6.2010	65.14	Tender received and under process. Target dt. Work will be completed within six months from the date of allotment.
61	Widening of V-5 road and P/F PCC tiles on road berm (Hotel Mount view Chowk to Vigyan Path) in Sec. 10.	154 th /30.6.2010	55.14	Work allotted. Work in progress, widening work to be completed by 31/12/2010 and paver work to be completed by 28/2/2010. Target dt: 31.3.2011

Sr.No.	Name of Estimate	Meeting No./Date.	Amount of Estimate (Rs. in lacs)	Status
62	P/F 60mm thick interlocking paver blocks on road berm and recarpetting of internal roads of Mauli Complex, Mauli Jagran, Chandigarh.	154 th /30.6.2010	82.50	Work allotted vide No. 5380 dt. 6.8.2010, but the work was held up due to encroachments, but now in progress. Target dt : 31.3.2011
63	P/F 60mm thick interlocking paver blocks in Apni Mandi Ground and construction of parking near DAV School Sec. 15.	154 th /30.6.2010	43.37	Drawings awaited from CAUT.
64	Recarpetting of internal road of Motor Market Manimajra.	154 th /30.6.2010	50.21	Work allotted vide No. 6937 dt. 22.9.2010. The work could not be taken in hand due to non availability of material due to closure of quarries. Target dt : Work will be completed within six months on availability of material.
65	Construction of office blocks vehicle washing ramp and parking at site for Motor Garage of MOH vehicles at Hot Mix Plant, Industrial Area Phase- I.	154 th /30.6.2010	102.00	Work allotted 20.12.2010. Target dt : Work will be completed within nine months from the date of allotment.
66	P/F 60mm thick interlocking paver blocks on back side of Houses in Sector – 27-D, Chd.	154 th /30.6.2010 (Table agenda)	79.11	Work allotted in the month of November 2011 and is in progress. . Target dt: 31.3.2011
67	Widening and carpeting of V-5 road along footpath on V-5 road in Sec. 49 C& D.	155/30.7.2010	127.80	Tender invited and was due on 3.12.2010 but no tender received and now reinvited and is due for 21.12.2010. Target dt: 30.9.2011
68	P/F 60mm thick interlocking paver blocks on footpath around the Shivalik Garden Pocket No.7, Manimajra.	155/30.7.2010	35.25	Work allotted on 2.12.2010. Target dt. 30.6.2011

Sr.No.	Name of Estimate	Meeting No./Date.	Amount of Estimate (Rs. in lacs)	Status
69	P/F paver blocks on road berm and carpeting of back side road of market along Himalyan Marg Sec. 35 B & C.	155/30.7.2010	42.31	Tender reinvited and is due for 15.12.2010. Target dt : Work will be completed within six months from the date of allotment.
70	Construction of community centre at Sector 38 (West).	155/30.7.2010	104.35	DNIT under preparation. Architectural (layout plan) and structural drawings awaited. Target dt : Work will be completed within twelve months from the date of allotment.
71	RCE for centre line & edge marking in Sec. 27,28,29 & 30.	155/30.7.2010	53.17	Work allotted in the on 1.12.2010. Target dt: 31.3.2011.
72	P/L SDBC with tack coat on V-6 roads in Sec. 15.	155/30.7.2010	118.29	Tender received on 3.12.2010 and is in progress. Target dt : Work will be completed within six months from the date of allotment.
73	P/F 80mm thick paver blocks on internal roads in Maloya Colony.	155/30.7.2010	124.69	Tender invited thrice and finally received on 8.12.2010 and under process. Target dt : Work will be completed within twelve months from the date of allotment.
74	Construction of community centre at Vikas Nagar Maulijagran.	155/30.7.2010	139.73	DNIT under preparation. Target dt : Work will be completed within nine months from the date of allotment.
75	P/L 40mm thick bituminous concrete on V-5 road in Sector 33-A,B C & D, Chandigarh.	156/25.8.2010	77.40	Tender received and under process. Tender case send to CEMC on 13/12/2010 Target dt : Work will be completed within nine months from the date of allotment.

Sr.No.	Name of Estimate	Meeting No./Date.	Amount of Estimate (Rs. in lacs)	Status
76	P/F 60mm thick interlocking paver blocks on V-6 roads, Sector 10 A & D.	156/25.8.2010	64.90	Tender invited and due for 3.12.2010, but no tender received and is due for 21.12.2010. Target dt : Work will be completed within six months from the date of allotment.
77	Recarpetting of road from Kalagram Light point to Thakur Dwara Community Manimajra.	156/25.8.2010	38.90	Tender received and under process. Tender case submitted to CEMC on 8.12.2010. Target dt : Work will be completed within six months from the date of allotment
78	Stg. and carpeting of roads in front of Plot No. 32 to 191 and 24/1 to 29/7 in Indl. Area Phase –II alongwith paver blocks footpath.	156/25.8.2010	343.00	Tender invited and due for 20.12.2010. Target dt : Work will be completed within nine months from the date of allotment
79	Widening of V-5 road and P/F 60mm thick interlocking paver blocks footpath in Sector – 4.	156/25.8.2010	42.75	Tender reinvited and is due for 16.12.2010. Target dt : Work will be completed within six months from the date of allotment
80	P/F 60mm thick interlocking paver blocks in Sector 28-D near houses and sector dividing road in Sec. 27-C and Sector 28-D.	157/29.9.2010	43.36	Tender received and under process. (Tender case send to CEMC on 2.12.2010) Target dt : Work will be completed within six months from the date of allotment

Sr.No.	Name of Estimate	Meeting No./Date.	Amount of Estimate (Rs. in lacs)	Status
81	P/F 60mm thick interlocking paver blocks in front of Radha Swami Satsang Bhawan Sec. 27-D in front of # 1355 – 1370 Sector 28-B and in front of # 1033/1 – 1044/1, # 1001-1016 Sec. 30-B.	157/29.9.2010	38.85	Tender received and under process and submitted to CEMC on 3/12/2010 Target dt : Work will be completed within six months from the date of allotment
82	Carpetting of V-6 roads in Sector 28-D.	157/29.9.2010	38.21	Tender called and due for 16.12.2010. Target dt : Work will be completed within six months from the date of allotment
83	Widening of V-5 road and P/F 60mm thick interlocking paver blocks in Sector – 5, Chd.	157/29.9.2010	41.29	DNIT submitted to CEMC on 16/12/10. Target dt : Work will be completed within six months from the date of allotment
84	Construction of parking in pocket No. 7 backside of Shanti Nagar Manimajra.	157/29.9.2010	42.86	DNIT under process Target dt : Work will be completed within six months from the date of allotment
85	Widening and carpeting of V-6 roads in Sec. 28-B.	157/29.9.2010	52.92	DNIT approved. Tender called and due for 16.12.10. Target dt : Work will be completed within six months from the date of allotment.
86	P/F 60mm thick paver blocks on berms around District Court Parade Ground and Police Station Sector – 17.	157/29.9.2010	62.73	DNIT under process. DNIT send to CEMC on 6.12.2010. Target dt : Work will be completed within six months from the date of allotment
87	P/L 40mm thick bituminous concrete on V-5 road from Haryana new Secretariat to slow carriage way in Sector – 17.	157/29.9.2010	71.49	DNIT under process. Target dt : Work will be completed within six months from the date of allotment

Sr.No.	Name of Estimate	Meeting No./Date.	Amount of Estimate (Rs. in lacs)	Status
88	P/L 40mm thick asphaltic concrete on V-4 road in Sector – 36.	158/29.10.2010	46.53	DNIT under preparation. Target dt : Work will be completed within six months from the date of allotment
89	P/F 60mm thick interlocking paver blocks on V-6 road Sec. 8 – A, B C & D.	158/29.10.2010	128.89	DNIT under preparation. Target dt : Work will be completed within six months from the date of allotment
90	P/L tack coat 25mm thick SDBC on V-6 road Sec. 10 A & D.	158/29.10.2010	52.40	DNIT submitted to CEMC on 9.1.2010. Target dt : Work will be completed within six months from the date of allotment
91	P/F 60mm thick interlocking paver blocks on V-6 roads in Sector -11, Chd.	158/29.10.2010	73.96	DNIT under preparation. Target dt : Work will be completed within six months from the date of allotment
92	Recarpetting of V-6 roads in Sector 33 A & B.	158/29.10.2010	53.51	DNIT under process. DNIT approved and send to Divn. office on 16.12.2010. Target dt : Work will be completed within six months from the date of allotment
93	Widening of V-6 roads around parks and providing and laying 25mm thick SDBC on V-6 roads in Ram Darbar Phase-I, Chd.	158/29.10.2010	77.33	DNIT approved, tender to be called and due for 10.12.2010, but no tender received now tender reinvited and due for 24.12.2010. Target dt : Work will be completed within six months from the date of allotment
94	Widening and providing and laying 40mm thick Asphaltic concrete on phirni road around village Hallomajra.	158/29.10.2010	74.59	DNIT approved, tender to be called and due for 10.12.2010, but no tender received now tender reinvited and due for 24.12.2010. Target dt : Work will be completed within six months from the date of allotment

Sr.No.	Name of Estimate	Meeting No./Date.	Amount of Estimate (Rs. in lacs)	Status
95	Recarpetting of V-6 roads in Sector 20 A & D.	158/29.10.2010	53.22	DNIT submitted to CE.M.C. on 1.12.2010. Target dt : Work will be completed within six months from the date of allotment
96	Construction of Hall, ground floor, lobby dormitory, mini conference hall, first floor and renovation of existing community centre building Sec. 8.	158/29.10.2010	112.54	Work allotted. Target dt:31.3.2011
97	P/F 60mm thick interlocking paver blocks side of houses in Sec. 30-B.	158/29.10.2010	39.30	Tender called. Target dt : Work will be completed within six months from the date of allotment
98	P/F 60mm thick paver blocks on berms near Govt. House No. 401 to 468 Sec. 33-A.	158/29.10.2010	40.01	DNIT under process. (DNIT send to CEMC on 16.12.2010) Target dt : Work will be completed within six months from the date of allotment

E.E.Roads Divn. 1 M.C.

E.E.Roads Divn. 2 M.C.

E.E.Roads Divn. 3 M.C.

S.E.(B&R).M.C.

STATUS OF APPROVED ESTIMATES IN HOUSE MEETING
PUBLIC HEALTH WING
1.1.2007 to 31.12.2007

S. No	Agenda item No.	Amt. of estimate (Rs.in lacs)	Dt.of meeting	No. & date of Admn. Approval	Status
1	<p>Item no.4: Projects under Jawahar Lal Nehru National Urban Renewal Mission (JNNURM)</p> <p>i) Up-gradation of water supply infrastructures for proper monitoring & automation with remote computerized surveillance system to accomplished 24 x 7 water supply in Chandigarh under JNNURM</p> <p>Conservation of Drinking water by harvesting of the tertiary treated sewage for irrigation of green spaces in Chandigarh(Rs.3672.60 lacs)</p>	<p>2026.00</p> <p>3672.00</p>	113 th 26.2.07	CEMC no. 104 dated 5.4.07	<p>Package I: P&f SCADA to 200 Nos. tubewells – Work Completed.</p> <p>Package II: P&f Acutators for 200 Nos. tubewells – Work Completed.</p> <p>Package III: P&f of EMF meters to tubewells & W/Ws – 85% work completed (to be completed by 31.03.2011).</p> <p>Package IV: P&f SCADA to filtration plants - Work in progress (to be completed by 31.03.2011).</p> <p>Package I: STP 10 MGD at Diggian– Work Completed.</p> <p>Package II: HDPE pipe for green belts – 95% Work Completed. Target date 31.12.2010.</p> <p>Package III: PSC rising main Diggian to City – 70% work completed (to be completed by 31.03.2011).</p> <p>Package IV: UGRs - Work in progress (2 Nos. to be completed by 31.03.2011 & balance 2 Nos. to be completed by 30.6.2011).</p>
2	Item no.4: Estimate for augmentation of pumping machinery at Water Works-I, Manimajra, UT., Chandigarh (Replacement of old pumping machinery with new pumping machinery)	103.32	114 th 21.3.07	CEMC no.143 dated 26.4.07	Work Completed.

3	Estimate for the work of providing canal water inlet connections to 05 No. Boosters in sector 42, Chandigarh.(from Rising main on Shanti Path)	43.25	115 th 26.04.07	196 29.05.07	Work completed.
4	Augmentation of water supply in village Hallomajra In Chandigarh	50.25	118 th 30.07.07	328 08.10.07	Estimate revised later on (at Sr. no.12 or 2008) Revised for Rs.343.77 details thereon.
5	Agenda Item no.8: Estimate for "replacement of old pumps and prov. And fixing of additional sluice valve, vacuum pump for Aug. W/s Scheme Phase-III at Works, Kajauli (Pb.)	89.21	118 th 30.7.07	CEMC no.328 dated 8.10.07	90% work completed. Likely to be completed by 31.12.2010 (Sluice valves to be fitted after availing the Shut Down).
6	Agenda Item no.9: Detailed estimate for augmentation of water supply system at Manimajra Town, U.T., Chandigarh	362.17	118 th 30.7.07	CEMC no.328 dated 8.10.07	<p>The DNIT was approved vide CEMC RD No. 5971 dated 02.07.2008 for Rs. 110.00 lac. The tenders were called through e-tendering on 28.07.2008, 18.08.2008 and 07.11.2008 and were due on 20.08.2008, 05.09.2008 & 06.11.2008 but no tender was received. The tender was again called on 02.12.2008 and due on 24.12.2008. Again no agency responded. The tender was again called on 29.12.2008 and were due on 15.01.2009 and lowest tenderer (M/s Kulwindra) quoted Rs. 180.00 lac against DNIT 110.00 lac. Agency reduced the rates to Rs. 170.00 on 02.04.2009 and Rs. 167.00 lac on 09.06.2009. But again it was reinvited on 12.08.2009 and due to be opened on 18.08.2009. The lowest tenderer (M/s Kulwindra) quoted Rs. 167.00 lacs. The tender was again reinvited on 01.10.2009 with due to open on 23.10.2009. The agency reduced the rates to Rs. 15685652/- . The tender was allotted after negotiation on 29.01.2010 to M/s Kulwindra.</p> <p>60% work completed and balance work in progress and is being done in stages due to road cut and regulating the traffic simultaneously and likely to be completed by 31.03.2011.</p>
7	Agenda Item no.4: Estimate for the work of prov. Way leave facility for crossing 2 x1700mm dia casing under Railway Track near Bridge No.278 at KM 239/1 H3 on UMB-KLK section for disposal of sewer water at S.T.Plant, Raipur Kalan, U.T., Chandigarh	166.39	120 th 28.9.07	CEMC no.350 31.10.07	Work completed.

8	Augmentation of water supply in village Kajheri in Chandigarh	42.29	20.10.07	364 16-11.07	Work completed.
9	Augmentation of water supply in village Dadumajara in Chandigarh	58.77	20.10.07	364 16-11.07	Work completed.
10	Augmentation of water supply in village Maloya in Chandigarh	94.94	123 rd 31-12-07	30 29-01-08	Work completed.

**STATUS OF APPROVED ESTIMATES IN HOUSE MEETING
1/1/08 to 31/12/08**

Sr No.	Name of Estimate	Amount of Estimate (Rs. in lacs)	Date of Meeting	No and Dt of Admn. Approval	Status
1	Revised estimate for providing rising main from Water works Sec.12 to Khuda Lahora U.T. Chandigarh.	44.26		53 04-02-08	Work completed.
2	Augmentation of Sewerage System at Manimajra Town, Chandigarh.	129.28	128 30.04.08	222 5.8.08	The DNIT was approved CEMC RD No. 10904 dated 12.09.2008 for Rs. 93.84 lac. The tender was invited and due on 08.10.2008 and no tender received and again reinvited and were due on 05.11.2008 & 14.01.2009 and same could not be matured due to higher rates. The tender was again reinvited and due on 21.08.2009 . The tender was allotted for Rs. 11508242/- on 13.10.2009. 60% work completed and balance work in progress and is being done in stages due to road cut and regulating the traffic simultaneously and likely to be completed by 31.03.2011.
3	Estimate for the work of providing additional pipe line to supply canal water to 06 Nos. Boosters in Ram Darbar Colony Chandigarh.	55.56	128 th 30-04-08	222 05-08-08	Work completed.
4	Rough Cost estimate for the work of augmentation / upgradation of the existing 11 KV Grid Sub Station at Sewage Treatment plant Diggian including installation of new 11 KV Sub Stations and transformers to cope up with enhanced load for 2 No. New MBBR technology based STP having 30 MGD capacity S.T.Plant Diggian near Chandigarh.	286.00	130 30.06.08	216 31.7.08	Work completed
5	Rough cost estimate for providing 12 No. temporary relocatable toilet blocks in various colonies in U.T., Chandigarh.	35.98	131 28.07.08	262 03.09.08	Work completed.
6	Estimate for 66 KV Sub Station for Sewerage Treatment Complex at Diggian Mohali, Punjab.	448 .00	131 28.07.08	262 03.09.08	Work in progress by PSEB . Likely to be completed by March 2011.

7	Revised Estimate for upgradation of storm water system at Industrial Area Phase-I, Chandigarh.	293.30	131 28.07.08	262 03.09.08	Work completed except the work to be done with B & R Wing.
8	Revised estimate for upgradation of Storm water drainage at Industrial Area, Phase-II, Chandigarh.	176.58	131 28.07.08	262 03.09.08	Work completed except the work to be done with B & R Wing.
9	Revised Augmentation of water supply in village Maloya in Chandigarh	119.06	133 rd 29-09-08	307 10-11-08	Work completed.
10	Demand notice and information for requisition of A & A form "Estimate for laying of transmission line from 66 KV Bay to proposed 66 KV Sub Station at S.T.P. premises Diggian, Mohali.	212.55	133 29.09.08	307 10.11.08	Work completed.
11	Estimate for the work of boring & installation of 4 nos. 12"x8" (304.80x203.20mm) i/d deep bore tubewells in lieu of low discharge/abandoned tube wells No.RN-39, B-51, RN- 97 & RN-33 feeding to Water Works, Sector 12 & 37, Chandigarh with reverse rig method or any other method of latest technology.	124.56	134 30.10.08	330 08.12.08	Tubewells have been commissioned. Renovation of civil work under progress. Target date of completion 31.01.2011.
12	Revised estimate for augmentation of Water Supply in Village Hallomajra including recently notified Deep Complex, Chandigarh.	343.77	134 30.10.08	330 08.12.08	80% work completed. T.connection pending . Machinery of UGR is to be installed. Target date of completion 31.1.2011.
13	Estimate for the work of B/I one No. 12"x8" (304.80x203.20mm) i/d Deep bore tube well with reverse rig method) and D/I W/S distribution line at Village Faidan, U.T., Chandigarh (B/I one No. 12" x 8" (304.80x203.20mm) i/d deep bore tubewell with reverse rig method/any other method of latest technology) under the control of E.E.M.C.P.H. Divn. No.3, Chandigarh.	55.66	135 27.11.08	350 23.12.08	Work completed
14	Estimate for the work of boring & installing of two nos. 12"x8" (304.80mmx203.20mm) i/d deep bore tubewell in lieu of discharge/abandoned tubewell no RN-66 & R-12 feeding to Water Works, Sector 26, Chandigarh with (Reverse rig method or any other method of latest technology.	66.86	135 27.11.08	08 07.01.09	Tubewells have been commissioned. Renovation of civil work under progress. Target date of completion 31.12.2010

15	Estimate for the work of B/I two No.12"x8" (304.80x203.20mm) i/d deep bore tubewell in lieu of abandoned tubewell of Community Centre, Reh. Colony Sector-56 and Sector 49-B, U.T., Chandigarh with (reverse rig mehod/any other method of latest technology).	56.59	136 29.12.08	53 4.2.09	Work completed.
16	Estimate for designing, erection, supplying, testing and commissioning of motorized pumping set and 320 KVA gen. Set alongwith M.S. pipe specials for suction and delivery alongwith other contingent works at new raw water pump house at Water Works, Sec.39, Chandigarh.	89.91	136 29.12.08	53 4.2.09	Gen set, pump, panel etc procured Commissioning of pipe & specials pending. Target date 31.01.2011.

**STATUS OF APPROVED ESTIMATES IN HOUSE MEETING
1/1/09 to 31/12/09**

Sr .No.	Name of Estimate	Amount of Estimate (Rs. in lacs)	Date of Meeting	No and Dt of Admn. Approval	Status
1	Revised Estimate for the work of providing additional pipe line to supply canal water to 06 Nos. Boosters in Ram Darbar Colony Chandigarh.	77.00	29-05-09	125 26-06-09	Work completed.
2	Suppl Agenda Item 2: RCE for work of replacement of damaged 72" dia CBD with 72" i/d RCC pipe NP-3 along route no.3 behind Bapu Dham Colony, Sec.26, Chandigarh	73.53	138 th 27.1.09	112 29.5.09	Work completed.
3	Suppl.Agenda item no.3: Rough cost estimate for augmentation of Storm Drainage System in village Dadumajra, U.T. Chandigarh.	59.43	138 th 27.1.09	112 29.5.09	Work completed.
4	Agenda item No. 10: Construction of 15 Nos. toilet blocks in the green belt existing in different sectors in Chandigarh.	41.55	141 st 29.5.09	125 26.6.09	10 No. toilets constructed remaining are under construction and will be completed by Jan.2011.
5	Agenda item No. 11: Revised estimate for augmentation of storm drainage system in village Maloya, U.T. Chandigarh.	138.78	141 st 29.5.09	125 26.6.09	Work completed.
6	Agenda item No. 14 : Construction of RCC retaining wall along bank of choe on Shivalik Enclave side from Peer Baba Bridge to Bridge near Housing Board Chowk, Manimajra, U.T. Chandigarh.	214.74	141 st 29.5.09	125 26.6.09	Work completed.
7	B/I two nos 12"x8" (304.80x203.20mm) i/d deep bore tubewell in lieu of abandoned tubewell no.2 & 4 Indira Colony, Manimajra, U.T.,Chahndgarh (with percussion cum rotary) drilling rig/any other method of latest technology	59.27	143 rd 31.7.09	230 13.11.09	Work completed.

8	Detail project report at Augmentation of water supply scheme Ph.V & VI,Chd.	193.58 Crore	144 th 31.8.09		As per General House decision on 26.11.10 ,land is being acquired for Phase VII & VIII through U.T.Administraion.
9	RCE for providing independent SWD line for Darshani Mohalla and adjoining area in Dadumajra Colony,U.T.,Chd.	123.46 lacs	146 th 30.10.09	241, 4.12.09	90% Work completed . The work will be completed by Jan.2011
10	Providing Hybrid Fountain(having free frequency with 49 effects & programming) in Floral Garden,Sec.15,Chd.	62.49 lacs	146 th 30.10.09	241, 4.12.09	Work completed.
11	Providing SWD lines and road gullies in place of open drains in Village Hallomajra,U.T..Chd.	51.25 lacs	147 th 30.11.09	21 25.1.10	80% Work completed and will be completed by Jan.2011

**STATUS OF APPROVED ESTIMATES IN HOUSE MEETING
1/1/10 to 30/11/10**

Sr .No.	Name of Estimate	Amt of Estimate (Rs. in lacs)	Date of Meeting	No and Dt of Admn. Approval	Remarks
1	Providing Multi Media Laser Show on water screen along with Ultra Fast action Musical Dancing Fountain at Plaza ,Sec.17, Chandigarh	372.50	150 th 29.1. 10	73 11.3.10	In view of discussions in the House meeting held in Aug.2010 and representation of some Councillors to worthy Home Secretary ,DNIT being reviewed.
2	Replacement of 72" i/d C.B.D.with 72" i/d RCC pipe NP-3 along the route no.3 behind Bapu Dham Colony, Sec.26, Chd.	93.00	150 th 29.1.10	73 11.3.10	Work completed.
3	Providing additional sewer line from V-3 road Sec.55/56 to Sewerage sump pump Sector 55(Palsora),Chandigarh	43.22	151 st 19.2.10		Tenders under process
4	Construction of Sewage Treatment Plant of 50 MLD capacity at 3 BRD Complex, Chandigarh.	4016.00	152 nd 26.3. 10	175 31.5.10	Tenders received on 2.12.10 & under process
5	Supplementary Agenda: Making arrangement for fixing of water meter in rehabilitated colonies, Manimajra & Villages where water at present is being supplied on flat rate basis in Chandigarh.	227.16	152 nd 26.3. 10	175 31.5.10	Tender is in process of approval.
6	DPR for replacement & augmentation of trunk brick sewers by RCC NP-3 pipes with sulphate Resistant Cement alongwith P.E.lining in U.T.,Chd.(Ph.I) under JNNURM scheme	11437.00	153 rd 29.4.10		Submitted with CPHEEO /GOI for approval.
7	Estimate for the work of providing and fixing of 8" i/d M.S. pipe against the existing 8" i/d C.I. pipe line coming under the Industry buildings / plots in Indl. Area Phase-I, Chandigarh	36.95	153 rd 21.05.10	240 12.07.10	DNIT prepared
8	Const. of UGR 100000 gallons capacity alongwith boosting arrangement at tubewell near Factory No.660, Ind.Area Ph.I,Chd.	37.16	154 th 30.6.10	266 6.8.10	Tender received on 2.12.10 & under process
9	Const. of UGR 100000 gallons capacity alongwith boosting arrangement at tubewell No.FJ-23,Ind.Area Ph.I,Chd.	55.21	154 th 30.6.10	266 6.8.10	Work in progress
10	Supplying Tertiary Treated water for irrigation to various open spaces in 3 rd phase Sectors (Sec.48 to 56) Chd.	617.52	154 th 30.6.10	266 6.8.10	DNIT under preparation

Sr .No .	Name of Estimate	Amt of Estimate (Rs. in lacs)	Date of Meeting	No and Dt of Admn. Approval	Remarks
11	Stoppage of waste water in N.Choe U.T.,Chd.	562.85	154 th 30.6.10		Tenders under process . Site for pumping station to be finalized by U.T.,Admn.
12	Up-gradation of sewer line in Ramdarbar Colony ,Ph-II, U.T. Chandigarh	52.72	155 th 30.7.10	316 3.9.10	Tenders under process.
13	Replacement of 3"x4" dia PVC pipe lines with 4" i/d DI pipe line in inner streets/roads at Village Hallomajra, Chd.	51.35	155 th 30.7.10	316 3.9.10	Tenders invited two times. Again reinvited and due on 24.12.2010.
14	Aug. of SWD system of Village Burail including conversion of open drainage system into under ground disposal system utilizing the natural altitude of the Village. The work also includes a complete scheme of Storm Water Disposal from Phirni Road (Kabari Market.	69.02	155 th 30.7.10	316 3.9.10	Tenders under process
15	Detailed estimate for providing pipes & road gullies in placed of open drains in Village Attawa ,U.T.Chd.	68.97	155 th 30.7.10	316 3.9.10	
16	Detailed estimate for providing pipes & road gullies in place of drains in Village Badheri,U.T.,Chd.	142.25	155 th 30.7.10	316 3.9.10	
17	B/I of 2 No 12"x8" (304.80x203.20mm) i/d deep bore tubewells with pumping machinery and other allied works with reverse rig method /any other method of latest technology in lieu of abandoned /low discharge tubewell no.II at Housing Complex ,Maui Jagran and new tubewell NO.IV at Vikas Nagar, (near Community Centre)	60.61	155 th 30.7.10	316 3.9.10	Tender received and being processed.

18	Suppl.Agenda for rationalization of water tariff & sewage cess and simplification of Water Supply Bye Laws,1960		156 th 25.8.10		Submitted to Chandigarh Administration for Notification.
19	Supp.Agenda for B/I one no.12"x8" (304.80x203.20mm) i/d deep bore tubewell (with reverse rig method and any method of latest technology) & cost. Of RCC UGR of 1,00,000 gallons capacity along with boosting arrangement at Bhopal Stadium in Vill. Burial,Chd.	62.28	156 th 25.8.10		a) (T/well) Single tender received, so re-invited . b) DNIT for UGR under preparation
20	Raising of boundary wall and strengthening of barbed wire fencing ,construction of path way around the boundary wall for security arrangement at Water Works,Sec.39,Chandigarh	83.40	157 th 29.9.10		Tenders invited through e-tendering module. Bid opening date fixed for 15.12.2010.
21	Reconstruction of boundary wall around water supply houses in place of existing damaged/broken boundary wall at Water Works,Sec.39,Chandigarh.	39.17	157 th 29.9.10		Tenders invited through e-tendering module. Bid opening date fixed for 15.12.2010.
22	Repair and renovation of pump chambers and construction of boundary walls of various tubewells i.e. RN.20,RN-21,RN-22,RN-26,RN-52,RN-61,RN-77,RN-82,RN-83 and RN-91 located in Forest Area under MCPH Divn.no.1,Chd.	41.24	157 th 29.9.10		DNIT approved Tenders invited through e-tendering module. Bid opening date fixed for 15.12.2010.
23	Supplying, fixing, testing and commissioning of Single Chamber Double Orifice Air Valves 200mm (8") dia at various RD's on existing PSC/MS pipe line for Aug. of Water Supply Scheme ,Phase -I,II & IV from Water Works Kajauli to Punjab Boundary(Chandigarh)	49.34	158 th 29.10.10	414 9.12.10	It is a deposit work. The case is being processed for transfer of funds .
24	Revised rough cost estimate for replacement of machinery of Augmentation Water Supply Scheme,Phase-II,Chandigarh (Water Works Kajauli,Pb.)	333.05	158 th 29.10.10	414 9.12.10	It is a deposit work. The case is being processed for transfer of funds .

25	Augmentation Water Supply Scheme Ph.V & VI,Kajauli		159 th 26.11.10		As per General House decision on 26.11.10 ,land is being acquired for Phase VII & VIII through U.t.Adminsitration.
26	Construction of pump chamber including W.C. and boundary wall and all other allied works at various tubewells at Manimajra,U.T.,Chd.	40.16	159 th 26.11.10		Administrative Approval to be accorded.DNIT under preparation.
27	Reboring of two nos. 12"x8" (304.80x203.20mm) i/d deep bore tubewells alongwith pumping machinery other allied works (with percussion – cum-rotary drilling rig /any other method of latest technology) in lieu of abandoned /low discharge tubewells at MHC Part-III and tubewell OHSR in Manimajra,U.T.,Chandigarh	51.40	159 th 26.11.10		Administrative Approval to be accorded.DNIT under preparation
28	Supplying, Laying, testing & commissioning of Sluice valve D.I. Butterfly valves dismantling joints Motor Driven Actuators at various RD's on existing PSC/MS pipe line for Augmentation W/S Scheme, Phase I & II from water works Kajauli to water works, Sector-39, Chandigarh."	151.51	159 th 26.11.10		It is a deposit work. The case is being processed for transfer of funds .
29	Upgradation of 11 KV sub station at Water works Sec.37,Chandigarh by replacement of existing obsolete equipments with supplying and installation of new equipments & other works contingent thereto.	96.25	159 th 26.11.10		DNIT under preparation.
30	Prov. Additional SW D lines and road gullies due to widening of V-5 road of Sec.28 A & D and V-6 road Sec.28-A ,B & C ,Chd.	44.39	159 th 26.11.10		Admn. approval awaited.DNIT under preparation.

EEMCPH-I

EEMCPH-II

EEMCPH-III

EEMCPH-IV

SEMC(PH)

Action Taken Report in respect of Branches under the Control of Addl.CMC-I.

S.No.	No. and Date of House meeting	Agenda item no.	Subject	Resolution	Action taken
1.	150 th 29.01.2010	1	Verification of ownership of houses situated in the Lal Dora, extended abadi and Barays.	The house resolved that the Area Councilor will certify the ownership of the houses situated inside the Lal Dora, extended abadi & baray. Whereas, in case of houses situated outside the lal dora, ownership will have to be proved by the house owner before releasing water & electric connection. It was further resolved that where the owner can submit his proof of ownership, it is not necessary to get it verified from the Area Councilor.	Letter No. MCC/JtCMC/SDE(B)2010/542, dated 28.7.2010 was sent to the Secretary, Local Government, chd. Admn. regarding consideration and taking necessary action in this regard.
2.	150 th 29.01.2010	Table Agenda Item No. 1	To increase height of houses from 34 feet to 44 feet in villages.	The House considered and resolved that the matter be referred to the Chandigarh Administration for consideration and taking necessary decision in this regard.	Letter No. MCC/JtCMC/SDE(B)2010/325, dated 20.05.2010 was sent to the Secretary, Local Government, chd. Admn. regarding consideration and taking necessary action in this regard.
3.	150 th 29.01.2010	Table Agenda Item No. 2.	To include the area councilor in the Building Plan Approval Committee meeting as a special Invitee.	To include the area councilor in the Building Plan Approval Committee meeting as a special Invitee.	All the Councilor have been informed, accordingly vide memo No. JtCMC/SDE(Buildings)/2007-2015, dated 20.5.2010.

S.No.	No. and of Date House meeting	Agenda item no.	Subject	Resolution	Action taken
4	150 th 29.1.2010	17	Amendments in the Terms and Conditions of Paid Parking Areas.	The House considered & unanimously resolved that this agenda be placed before the Finance & Contract Committee in its coming meeting in which Smt. Harjinder Kaur be also invited as a special invitee to discuss the terms and conditions in detail.	In 192 nd meeting of F&CC held on 15.2.2010, against agenda item No.2, some terms and conditions of Paid Parking Areas were amended. According to amended terms and conditions of Paid Parking Areas, the allotment of licence of Paid Parking Areas is being made from time to time.
5	151st, 19.2.10	02	Budget Estimates for the year 2010-2011.	"The House considered & resolved that the Budget Estimates for the year 2010-11, be & is hereby approved with aforementioned amendments."	As per the decision, the RE 2010-11 and BE 2010-11 placed before the General House in its 151th meeting held on 19.2.2010. Approval of Chandigarh Administration has been received vide letter no. 6/1/59-FII (8)-2010/2523, dated 30.3.2010 (copy enclosed).
6.	152 (Adjourned), 29.3.2010	1	i) Confirmation of the minutes of 151 st meeting of the General House of the Corporation held on 19.2.2010 at 11.00 a.m. in the Assembly Hall of the Municipal Corporation, Chandigarh.	The House unanimously resolved that free paid parking stickers should be issued to Blood Donors, who have donated more than 50 times and the dependents of the Martyrs as well as Firemen, who lost their lives for the country while performing their duties.	As per request(s) received in the Corporation from the concerned, free parking stickers to the Blood Donors, who have donated blood more than 50 times and the dependents of the Martyrs as well as Firemen, who lost their lives for the country while performing their duties, are being issued from time to time.

Sr. No.	Date of meeting of the House	Agenda item no. and Date	Subject:	Resolution	Action taken report																											
7.	152 nd 26.03.2010 and 29.03.2010	Agenda item no. 13	Providing Insurance Cover to the employees of Fire and Emergency Services, Municipal Corporation, Chandigarh	<p>“The House considered & unanimously resolved that the proposed Insurance facility be provided to the operational staff of Fire and Emergency Services, Municipal Corporation, Chandigarh as per detail mentioned below: -</p> <table border="1" data-bbox="801 355 1641 1018"> <thead> <tr> <th></th> <th>Category</th> <th>Amount</th> </tr> </thead> <tbody> <tr> <td>In case of Death</td> <td>Fireman/Leading Fireman/ Sub Fire Officers</td> <td>Rs 7.50 Lac</td> </tr> <tr> <td>In case of Permanent Disability</td> <td>Fireman/Leading Fireman/ Sub Fire Officers</td> <td>Rs 7.50 Lac</td> </tr> <tr> <td>Partial Disability</td> <td>Fireman/Leading Fireman/ Sub Fire Officers</td> <td>Rs 5.00 Lac</td> </tr> <tr> <td>Medi Claim</td> <td>Fireman/Leading Fireman/ Sub Fire Officers</td> <td>Rs 2.50 Lac</td> </tr> <tr> <td>In case of Death</td> <td>Station Fire Officers/ Chief Fire Officer</td> <td>Rs 10.00 Lac</td> </tr> <tr> <td>In case of Permanent Disability</td> <td>Station Fire Officers/ Chief Fire Officer</td> <td>Rs 7.50 Lac</td> </tr> <tr> <td>Partial Disability</td> <td>Station Fire Officers/ Chief Fire Officer</td> <td>Rs 5.00 Lac</td> </tr> <tr> <td>Medi Claim</td> <td>Station Fire Officers/ Chief Fire Officer</td> <td>Rs 2.50 Lac</td> </tr> </tbody> </table> <p>Demand is hereby approved.”</p>		Category	Amount	In case of Death	Fireman/Leading Fireman/ Sub Fire Officers	Rs 7.50 Lac	In case of Permanent Disability	Fireman/Leading Fireman/ Sub Fire Officers	Rs 7.50 Lac	Partial Disability	Fireman/Leading Fireman/ Sub Fire Officers	Rs 5.00 Lac	Medi Claim	Fireman/Leading Fireman/ Sub Fire Officers	Rs 2.50 Lac	In case of Death	Station Fire Officers/ Chief Fire Officer	Rs 10.00 Lac	In case of Permanent Disability	Station Fire Officers/ Chief Fire Officer	Rs 7.50 Lac	Partial Disability	Station Fire Officers/ Chief Fire Officer	Rs 5.00 Lac	Medi Claim	Station Fire Officers/ Chief Fire Officer	Rs 2.50 Lac	The office invited tender notice from insurance firms to provide insurance cover and medi claim to all the operational staff of Fire and Emergency Services, Municipal Corporation, Chandigarh, but no firm has come forward to submit their rates. The matter is in process to take further action in the matter.
	Category	Amount																														
In case of Death	Fireman/Leading Fireman/ Sub Fire Officers	Rs 7.50 Lac																														
In case of Permanent Disability	Fireman/Leading Fireman/ Sub Fire Officers	Rs 7.50 Lac																														
Partial Disability	Fireman/Leading Fireman/ Sub Fire Officers	Rs 5.00 Lac																														
Medi Claim	Fireman/Leading Fireman/ Sub Fire Officers	Rs 2.50 Lac																														
In case of Death	Station Fire Officers/ Chief Fire Officer	Rs 10.00 Lac																														
In case of Permanent Disability	Station Fire Officers/ Chief Fire Officer	Rs 7.50 Lac																														
Partial Disability	Station Fire Officers/ Chief Fire Officer	Rs 5.00 Lac																														
Medi Claim	Station Fire Officers/ Chief Fire Officer	Rs 2.50 Lac																														
8.	156 th 25.08.2010	Agenda item no. 5 dated 25.08.10	Purchase of TATA 207 with Water Mist Generatic Unit and Telescopic light Mast for the Fire and Emergency Services, Municipal Corporation, Chandigarh.	The House considered and unanimously resolved that proposal to purchase 02 nos TATA 207 with Water Mist Generatic Unit and Telescopic light Mast for the Fire and Emergency Services, Municipal Corporation, Chandigarh be and is hereby approved.	The office has already placed order to TATA Motors for the purchase of Tata 207 as approved by the General House																											

ACTION TAKEN REPORT ON MEETINGS OF THE GENERAL HOUSE OF MUNICIPAL CORPORATION CHANDIGARH (YEAR - 2010) OFFICE OF MEDICAL OFFICER OF HEALTH, MUNICIPAL CORPORATION, CHANDIGARH

S.N.	Meeting No.	DATE	Agenda Item No.	AGENDA	RESOLVE	ACTION TAKEN
1	149	01.01.2010		Mayor election.		
2	150	29.01.2010	Agenda Item No.13	Annual comprehensive Maintenance contract for three road sweeping machines model Dulevo 5000 Evolution.	<i>"The House considered and resolved that the proposal to give Annual Maintenance Contract for 3 road sweeping machines Model Dulevo 5000 Evolution to M/s Dulevo India Pvt. Ltd. B-116, Sector 5, Noida, @ Euro 18000 considering 1 Euro=INR 68.5, i.e. INR Rs. 12,33,000/- per machine, at a total cost of Rs. 36,99,000/- + Service Tax, be and is hereby approved."</i>	The Comprehensive maintenance Contract has been awarded and the machines are working smoothly till date.
			Agenda Item No.14	Privatization of sanitation services- Revalidation of sanitation contract in respect of outsourced Area for villages, colonies and Sectors.	<i>"The House considered & unanimously resolved that the sanitation contract in respect of outsourced area for villages, colonies and sectors be extended for one year w.e.f. 1.1.2010 to 31.12.2010 on the same terms & conditions and manpower already approved in the 135th meeting of the House held on 27.11.2008. The House further resolved that terms & conditions of the contract should be implemented properly."</i>	The same has been awarded and successfully completed till 31.12.2010.

			Agenda No.15	Item Engagement of Manpower for temporary bird Slaughter House at Industrial Area, Phase I, Chandigarh.	<p><i>"The House considered & unanimously resolved that the proposal to engage manpower for temporary bird Slaughter House at Industrial Area, Phase I, as per detail as per detail given below:-</i></p> <p>Sr.No. Post</p> <p>1. Butchers 32 As per Labour Department, U.T., Chd.</p> <p>2. Safaikaramcharies 05</p> <p><i>be and is hereby approved."</i></p> <p><i>(Total estimated financial implication in accordance with prevailing DC rates of Labour Department, Chandigarh Administration @ Rs. 4091.50 per worker will be approx. Rs. 1.52 lac per month).</i></p>	The manpower has been sanctioned, but the same has not been taken keeping in view the amended notification to be notified in respect of Regulation for the sale of Meat, Fish and Poultry Bye Laws,2002 and the same is being pursued by the office.
3	151	19.02.2010	Agenda Item No. 2	Budget Estimates for the year 2010-2011.	"The House considered & resolved that the Budget Estimates for the year 2010-11, be & is hereby approved with aforementioned amendments."	-

			<p>Table Agenda Item No. 3</p>	<p>Fixation of reserve price of booths of Fish and Meat Market, Sector 41, Chandigarh.</p>	<p>“The House considered & approved the reserve prices of booths of Fish & Meat Market to be leased out as per Estate Rule, 2007 i.e. on leasehold basis for 99 years through open auction as follows:-</p> <table border="0"> <thead> <tr> <th style="text-align: left;">Sr.No.</th> <th style="text-align: left;">Site No.</th> <th style="text-align: left;">Reserve Price</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>1 to 2 wholesale booths Fish Market (2 booths)</td> <td>Rs. 77,35,693/-</td> </tr> <tr> <td>2.</td> <td>3 to 8 Retail Booths Fish Market (6 Booths)</td> <td>Rs. 37,36,029/-</td> </tr> <tr> <td>3.</td> <td>9 to 32 Booths Meat Market (24 Booths)</td> <td>Rs. 41,31,482/-</td> </tr> </tbody> </table> <p>The House also approved the proposed reserve price of Rs. 16,666/- per month to rent out the Chiller Room through open auction subject to the condition that the license fee will be increased 5% after lapse of every five years, be & is hereby approved.”</p>	Sr.No.	Site No.	Reserve Price	1.	1 to 2 wholesale booths Fish Market (2 booths)	Rs. 77,35,693/-	2.	3 to 8 Retail Booths Fish Market (6 Booths)	Rs. 37,36,029/-	3.	9 to 32 Booths Meat Market (24 Booths)	Rs. 41,31,482/-	<p>The booths have been put to auction twice by the Estate Branch, MCC. The conditions are now being revised by the Estate Branch.</p>
Sr.No.	Site No.	Reserve Price																
1.	1 to 2 wholesale booths Fish Market (2 booths)	Rs. 77,35,693/-																
2.	3 to 8 Retail Booths Fish Market (6 Booths)	Rs. 37,36,029/-																
3.	9 to 32 Booths Meat Market (24 Booths)	Rs. 41,31,482/-																

4	152	26.03.2010 & 29.03.2010	Agenda Item No. 14	Proposed amendment in the existing notification regarding impounding of stray cattle in U.T., Chandigarh.	<p>"The House considered & unanimously resolved that the certain amendments be incorporated in the existing fine & feeding charges.</p> <p>The House further resolved that the feeding charges for the impounded cattle in respect of category mentioned at Sr. No. 1, 2, 5, 6 & 7 shall be Rs. 100/- (one hundred only) per day and Rs. 300/- per day for category at Sr. No. 3 & 4.</p> <p>The House further accorded approval to incorporate the following provisions:-</p> <ol style="list-style-type: none"> 1. The cattle will be released to the owner against fine twice only and subsequently the cattle if impounded will be auctioned. 2. The Sub Divisional Magistrates be requested to initiate action against the cattle owners who let loose their animals under relevant provisions of law. <p>The House further resolved that the cattle impounded within the boundary of villages merged with the Corporation in 2nd phase shall not be auctioned, be and is hereby approved."</p>	The draft approved has been forwarded to Chandigarh Administration for Notification and the same is being pursued by the office.
			Agenda Item No. 17	Procurement of dry fodder/green fodder for the stray cattle impounded at Cattle Pond, Industrial Area, Phase I & Gaushala in Sector 45 and Maloya, Chandigarh.	<p>"The House considered & resolved that proposal to purchase 10,000 Qtl. Dry fodder (Turi) from M/s Manav Enterprises, 366, 3B1, Mohali @ Rs. 480/- per Qtl. from March to August and Rs. 551/- per Qtl. from September to February (total cost Rs. 51,55,000/-) and 5000 Qtl. chopped green fodder from M/s Rubi Jain, 374, Industrial Area, Phase-II, Panchkula @ Rs. 310 per Qtl. from March to August & Rs. 298/- per Qtl. from September to February (total cost Rs. 15,20,000/-) including loading/unloading at both sides, be and is hereby approved."</p>	On the basis of the approval accorded, the fodder is being made available at Cattle Pond, Industrial Area, Phase I & Gaushala in Sector 45 and Maloya, Chandigarh till date.

			Suppl. Agenda No.4	Status of Garbage Processing Plant.	<i>"The House considered & accepted the report of the Committee on the Garbage Processing Plant headed by Sh. Chander Mukhi Sharma and referred the matter to the Finance & Contract Committee for further course of action in the matter."</i>	The reference has been made with the Chief Engineer, Municipal Corporation, Chandigarh on the basis of Finance & Contract Committee meeting.
5	153 (adjourned)	21.05.2010		No agenda relates to this office.		
6	154	30.06.2010	Agenda Item No. 23	Regarding amendment in the Chandigarh Municipal Corporation (Regulation for the sale of meat, fish and Poultry) Bye-laws, 2002.	<i>"The House took note of the approval of the Chandigarh Administration on amendment in the Chandigarh Municipal Corporation (Regulation for the sale of meat, fish and poultry) Bye-Laws, 2002."</i>	The approved draft has been sent for notification to the Chandigarh Administration and the same is being pursued.
			Agenda Item No. 24	Re-validation of outsourcing of manpower through service provider for sanitation work for the year 2010-2011.	<i>"The House considered & unanimously resolved that contract of three contractors already engaged by MOH for outsourcing of manpower through service provider for sanitation work be extended for 3 months i.e. 1.7.2010 to 30.9.2010 at existing rates of minimum wages and other terms & conditions and in the mean-time the office should bring a fresh detailed proposal in the House for consideration."</i>	The award has been implemented successfully.
			Agenda Item No. 25	Acquiring of land for new Dumping Ground - regarding.	<i>"The House considered & unanimously resolved that the matter be got examined from the Sanitation Committee and after that the agenda in detail along with the recommendation of the Committee should be placed before the House for consideration."</i>	The Agenda was placed before the Sanitation Committee and the same was again submitted before the General House of Municipal Corporation, Chandigarh.
			Agenda Item No. 31	Issue of notice by Chandigarh Pollution Control Committee and subsequent direction thereof - Regarding.	<i>"The House considered & unanimously resolved that the office shall place before House an agenda with all related documents of the plant for consideration and taking appropriate decision."</i>	The same was taken up in the subsequent meetings of the General House of the Municipal Corporation, Chandigarh.

7	155	30.07.2010	Agenda Item No. 11	Garbage Processing Plant - Steps required to make it fully functional-Taking care of smell emanating from it.	<i>"The House decided that agenda be placed in the next meeting of the House along with all the relevant documents and the letter of Sh. Nirvikar Singh."</i>	The matter was taken up in the 157th meeting of MCC held on 29.09.2010. The MOH stated that as per the record handed over by the Project Officer, a letter dated 09.05.2005 is available in the record, which does not pertain to the inauguration of GPP.
8	156	25.08.2010	Agenda Item No. 4	Acquiring of land for new Dumping Ground - regarding.	<i>"The House deferred the agenda."</i>	
			Agenda Item No. 8	Re-validation of outsourcing of manpower through service provider for sanitation work for the year 2010-2011.	<i>"The House considered and unanimously resolved that the proposal to revalidate the contract of outsourcing of manpower through service provider for sanitation work w.e.f. 01.10.2010 to 30.06.2011 on the same rate and terms and conditions, be and is hereby approved."</i>	The award has been given and the services are being provided.
9	157	29.09.2010	Agenda Item No. 3	Acquiring of land for new Dumping Ground - regarding.	<i>"The House considered and unanimously approved in principle the proposal to acquire 85 acre land across Patiala Ki Rao Choe for the purpose of dumping ground. The House further resolved that before finalization of acquisition of land, the agenda be again brought before the House for approval."</i>	The same has been taken up with the Chief Architect U.T. Chandigarh and the D.O. letter has been written by the Commissioner, Municipal Corporation Chandigarh to the Finance Secretary, Chandigarh Administration for expediting the same.
10	158	29.10.2010		No Agenda relates to this office.		
11	159	26.11.2010	Agenda Item No. 5	Revalidation of outsourcing sanitation contract for villages, colonies and Sectors.	<i>Minutes awaited.</i>	The same has been revalidated and will be enforced w.e.f. 1st January, 2011.

MOH